COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2019

ESTI MATE SUMVARY 13:49: 19
CONTI D C22630 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22630- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.5 DAYS TI ME ALLOW 80 WORK DAYS
EB I-70 AUX LANE WARD TO K PLI PERCENT TIME:  44.38 ORI G TI ME ALLON 80 WORK DAYS
PRQJECT NO. FSA0703- 454
EB |-70 AUX LANE WARD TO Kl PLI
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 08/ 24/ 2019 DATE TI ME STARTED 07/08/2019
5670 FRANKLI N STREET DATE LET 05/ 16/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/06/2019 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,232, 937.65 PARTI Cl PATI NG $ 60, 000. 00 $ 0.00
AWARD PRQJECT AMI: $ 2, 128,000.00 NON- PARTI Cl PATI NG 615, 964. 24 291, 714. 69
PERCENT COMPLETE: 30. 27% TOTAL EARNI NGS 675, 964. 24 291,714.69
FUNDS AVAI LABLE: $ 1,556,973.41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 675, 964. 24 291, 714. 69
TOTAL CLAI M5 $ 0.00 RETAI NAGE -16, 930. 93 -8,193. 44
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 659, 033. 31 283, 521. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 659, 033. 31 283,521. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 283, 521. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00220

0015

202- 00250

0020

202- 00705

0025

202- 00821

0030

202- 01130

0035

202- 04002

0040

202- 04010

0045

203- 00010

0050

203- 00050

0055 203-00062

C22630

22630-BI D
FSA0703- 454

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
Clearing and Grubbing 1. 000
LS
45, 000. 00000
*Rermoval of Asphalt Mat 8, 066. 000
Sy
7.00000
*Renoval of Pavenent Marking 9, 000. 000
SF
1. 85000
Renoval of Light Standard Foundation 3. 000
EACH
750. 00000
*Renoval of Sign Panel 2.000
EACH
170. 00000
*Rermoval of Guardrail Type 3 57. 000
LF
20. 00000
Cl ean Cul vert 3. 000
EACH
2, 000. 00000
*Clean Inlet 2.000
EACH
1, 100. 00000
Uncl assi fied Excavation (Conplete In Place) 4, 759. 000
cY
25. 00000
Unsui tabl e Materi al 53. 000
cYy
25. 00000
Enbanknent Material (Conplete In Place) (Special) 0. 000
cY

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

5, 707. 000
2, 359.

8, 066.

000
000

4,113.000
0. 000

4,113. 000

2.000
1. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

. 000
4, 159. 000
4, 759. 000

0. 000
53. 000
53. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 05/ 2019

16, 513

750.

103, 975

1, 325.

.00

00

.00

.00

.00

.00

.00

00

00

.00

13:49:19

AMOUNT

45, 000

56, 462

7,609

2,250

2,200

118, 975

1, 325.

00

00

05

00

.00

.00

.00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

207- 00205

0070

207- 00210

0075

208- 00002

0080

208- 00020

0085

208- 00035

0090

208- 00046

0095

208- 00070

0100

208- 00071

0105

208- 00103

0110 208-00105

C22630

22630-BID
FSA0703- 454

| TEM
DESCRI PTI ON

*Pot hol i ng

Topsoi

St ockpi | e Topsoi

Erosion Log Type 1 (12 Inch)

Silt

Fence

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
250. 00000
1, 742. 000
cy
18. 00000
1, 742. 000
cy
5. 00000
900. 000
LF
8. 00000
0. 000
LF
10. 00000
94. 660
LF
15. 00000
3. 000
EACH
6, 000. 00000
1. 000
EACH
2, 000. 00000
75.000
cy
55. 00000
16. 000
HOUR
50. 00000
16. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
0. 000
2.500

0. 000
0. 000
0. 000

1,742.000
0. 000

1,742.000

429. 000
44.000

473. 000

0. 000
0. 000
0. 000

78. 000
16. 660
94. 660

0. 000
3. 000
3. 000

1. 000
0. 000
1.000

0. 000
10. 000
10. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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352.

249.

18, 000

550.

.00

.00

.00

00

.00

90

00

.00

00

.00

.00

13:49:19

AMOUNT

625.

8,710

3,784

1,419

18, 000

2,000

550.

100

00

.00

00

00

.00

90

00

00

00

00

.00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22630-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO 0002 13:49: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0120 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0125 208-00207 Erosi on Control Managenent 25. 000 2.000
DAY 6. 000 600. 00
100. 00000 8. 000 800. 00
0130 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0135 210-01000 *Reset Fence 200. 000 0. 000
LF 0. 000 0. 00
38. 50000 0. 000 0. 00
0140 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0145 212-00006  Seeding (Native) 2. 000 0. 000
ACRE 0. 000 0. 00
575. 00000 0. 000 0. 00
0150 212-00032 Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0155 213-00003 Ml ching (Weed Free) 2. 000 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0160 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 5, 324. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0165 240-00000 *WIdlife Biologist 7.000 7.000
HOUR 0. 000 0. 00

110. 00000 7.000 770.00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22630-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO 0002 13:49: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06007  Aggregate Base Course (C ass 6) 2,114. 000 0. 000
cY 2,114.000 95, 130. 00
45. 00000 2,114. 000 95, 130. 00
0175 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 346. 000 0. 000
TON 0. 000 0. 00
126. 20000 0. 000 0. 00
0180 403-34841 *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 1, 423. 000 0. 000
TON 0. 000 0. 00
85. 32000 0. 000 0. 00
0185 411-10255 *Enulsified Asphalt (Sl ow Setting) 1, 961. 000 0. 000
GAL 0. 000 0. 00
3. 10000 0. 000 0. 00
0190 412-00800 *Concrete Pavenent (8 Inch) 9, 791. 000 0. 000
Sy 0. 000 0.00
67.50000 0. 000 0. 00
0195 503-00042 *Drilled Shaft (42 Inch) 18. 000 0. 000
LF 18. 000 5, 400. 00
300. 00000 18. 000 5, 400. 00
0200 504-04420 Precast Panel Facing 45. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0205 612-00001 *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0210 612-00003  *Delineator (Type II1) 10. 000 0. 000
EACH 0. 000 0.00
85. 00000 0. 000 0. 00
0215 613-01200 2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0220 613-40010 Light Standard Foundation 0. 000 0. 000
EACH 0. 000 0. 00

790. 00000 0. 000 0. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22630-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO 0002 13:49: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00027 *Sign Panel (Class Il) (Install Only) 16. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0230 614-00028 *Sign Panel (Cass IIl) (Install Only) 298. 000 0. 000
SF 0. 000 0. 00
37.00000 0. 000 0.00
0235 614-00821  *Steel Sign Post (W8x21) 40. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0240 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
542. 00000 0. 000 0.00
0245 614-03004  *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0250 614-10050 *Modi fication of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0255 614-31800  Monotube Overhead Sign Cantilever (18 Inch Diameter) 1. 000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
0260 614-85001 I npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
24,987.19000 0. 000 0.00
0265 625-00000  Construction Surveying 1. 000 0. 250
LS 0. 250 8, 750. 00
35, 000. 00000 0.500 17, 500. 00
0270 626- 00000 *Mobi | i zat i on 1. 000 0.500
LS 0. 100 18, 600. 00
186, 000. 00000 0. 600 111, 600. 00
0275 626-01103 Public Information Services (Tier II1l) 1. 000 0. 250
LS 0. 250 1, 000. 00

4, 000. 00000 0. 500 2,000. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22630-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO 0002 13:49: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008  *Modified Epoxy Pavenent Marking 65. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0285 627-00013 *Paverent Marking Paint (H gh Build) 162. 000 64. 000
GAL 0. 000 0. 00
58. 00000 64. 000 3,712.00
0290 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 498. 000 0. 000
SF 0. 000 0. 00
12. 80000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 320. 000 21.500
HOUR 99. 500 2,985.00
30. 00000 121. 000 3, 630. 00
0300 630-00003 *Uniforned Traffic Control 100. 000 44.500
HOUR 0. 000 0. 00
90. 00000 44.500 4,005. 00
0305 630- 00007 *Traffic Control Inspection 70. 000 15. 000
DAY 14. 000 1, 400. 00
100. 00000 29. 000 2,900. 00
0310 630-00012 *Traffic Control Management 50. 000 11. 000
DAY 14.000 12, 250. 00
875. 00000 25. 000 21,875. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 7.000
EACH 2.000 40. 00
20. 00000 9. 000 180. 00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 51. 000 23. 000
EACH 2.500 125. 00
50. 00000 25. 500 1, 275. 00
0325 630-80343 *Construction Traffic Sign (Panel Size O 2.000 1.000
EACH 0. 000 0. 00
60. 00000 1.000 60. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00

2,000. 00000 1. 000 2,000. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22630-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO 0002 13:49: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0340 630-80360  *Drum Channel i zi ng Devi ce 150. 000 50. 500
EACH 0. 000 0. 00
25. 00000 50. 500 1,262. 50
0345 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 4,374.000 2,187. 000
LF 0. 000 0. 00
30. 00000 2,187.000 65, 610. 00
0355 630-80380 *Traffic Cone 150. 000 75. 000
EACH 0. 000 0.00
5. 00000 75. 000 375. 00
0360 630-85011 I mpact Attenuator (Tenporary) 122. 000 9. 000
DAY 14. 000 1, 400. 00
100. 00000 23.000 2, 300. 00
0365 630-85041 *Mobi | e Attenuat or 25. 000 5. 000
DAY 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0370 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent |ncentive 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70013 F/ A Concrete Pavenment |ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22630

PCN: 22630-BID

PRQIECT FSA0703- 454

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 700-70016 F/ A Fuel Cost Adj ustnent

0395 700-70018

0400 700-70019

F/ A Asphal t Cenent

0405 700- 70380 F/ A Erosion Control

CAT NO0400

0410 620-00001 Field Ofice (Oass 1)

0415 620-00012

Field Laboratory (Cl ass 2)

0420 620-00020 Sanitary Facility

F/ A Roadway Snpot hness | ncentive

Cost Adj ust ment

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 09/ 05/ 2019

ESTI MATE NO. 0002 13: 49: 19
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
5, 000. 000 0. 000
FA -180. 210 -180. 21
1. 00000 -180. 210 -180. 21
7,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 2,172,937.65$  291,714.69% 615, 964. 24
1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400  CURRENT AMT $ 60, 000.00 $ 0.00$ 60, 000.00
PRQJECT TOTAL CURRENT AMT $ 2,232,937.65%  291,714.69% 675, 964. 24



